

## March 2024 Facilities Report

- Energy Efficiency
  - Earthlight Technologies and Stafford Mechanical. Conducted an energy audit in January. Currently processing through Eversource,
- Painting
  - Various paint projects ongoing
- Fire Department(s) Walk through - On Feb 19, several members of the Woodstock FD, Bungay FB, and Muddy Brook FD, conducted a walk through of the church facility to familiarize themselves with the facility.
- Steeple Windows
  - The window frames have been fabricated and are being glazed and painted.
- Parsonage
  - Church well location under review by agencies
  - Well drilling target sometime in April
- Palladium Window
  - Marvin Windows replaced the center window sash and balance tubes under warranty - Bottom center window was found to be bowed. Marvin will replace it under warranty.
- Tiny Forest
  - As of March 1, TF is renting the use of the fenced back yard during the week, Understanding this is shared common space otherwise.
  - TF will expand into the first classroom and is currently working to get State approval to operate in this space.